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HANFORD SITE FACILITY STABILIZATION
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BCWP 9.3 22.2 34.4 45.4 57.0 70.9 
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Source: PTS

DOE/RL-97-91, Rev. 5

Section I

HANFORD SITE FACILITY STABILIZATION
WBS 1.4

FYTD CUR FY

BCWS BCWP ACWP SV CV BSLN BAC EAC

1.4.1.1 B-Plant Expense 11.7 10.2 8.9 (1.5) 1.3 20.8 20.6 19.3
TP01 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 1.3 1.8 1.5 0.4 0.3 2.4 3.0 2.4
Subtotal 1.4.1.1 13.0 12.0 10.4 (1.0) 1.6 23.2 23.6 21.7

1.4.2.1 WESF Expense 6.8 6.6 5.9 (0.3) 0.6 13.1 13.2 13.3
TP02 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.2.1 6.8 6.6 5.9 (0.3) 0.6 13.1 13.2 13.3

1.4.3.1 PUREX Expense 0.4 0.4 0.3 (0.0) 0.1 1.1 1.1 1.1
TP03 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.3.1 0.4 0.4 0.3 (0.0) 0.1 1.1 1.1 1.1

1.4.4.1 300 Area/SNM Expense 2.4 2.3 2.0 (0.1) 0.3 4.7 4.7 4.4
TP04 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.4.1 2.4 2.3 2.0 (0.1) 0.3 4.7 4.7 4.4

PFP
1.4.5.1 PFP Deactivation Expense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TP05 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
Total 1.4.5.1 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0

1.4.5.2 PFP Stabilization Expense 1.8 0.2 2.8 (1.6) (2.6) 3.8 3.8 3.8
TP06 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 8.1 0.0 3.6
Subtotal 1.4.5.2 1.8 0.2 2.8 (1.6) (2.6) 11.9 3.8 7.4

1.4.5.3 PFP Vault Management Expense 29.1 29.2 36.1 0.1 (6.9) 63.5 63.0 75.7
TP07 CENRTC 0.1 0.1 0.0 0.0 0.1 0.0 0.2 0.7

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.5.3 29.2 29.3 36.1 0.1 (6.8) 63.5 63.2 76.4

PFP Total Expense 30.9 29.4 38.9 (1.5) (9.5) 67.3 66.8 79.5
CENRTC 0.1 0.1 0.0 0.0 0.1 0.0 0.2 0.7
GPP/LI 0.0 0.0 0.0 0.0 (0.0) 8.1 0.0 3.6

PFP Total 31.0 29.5 38.9 (1.5) (9.4) 75.4 67.0 83.8

1.4.6.1 Transition Project Mgmt Expense 5.6 5.6 5.1 0.0 0.5 12.5 12.0 12.0
TP12 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.6.1 5.6 5.6 5.1 0.0 0.5 12.5 12.0 12.0

1.4.7.1 K Basin Deactivation Expense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TP09 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.7.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

1.4.8.1 Accelerated Deactivation Expense 1.3 1.3 1.2 0.0 0.1 2.7 3.0 3.2
TP10 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.8.1 1.3 1.3 1.2 0.0 0.1 2.7 3.0 3.2

1.4.10.1 324/327 Facility Transition Expense 15.8 12.9 13.4 (2.8) (0.5) 34.0 33.6 32.1
TP08 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.10.1 15.8 12.9 13.4 (2.8) (0.5) 34.0 33.6 32.1

1.4.11.1 HSFP 300 Area Revitalization Expense 0.5 0.4 0.4 (0.1) 0.0 0.9 0.9 0.8
TP14 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.11.1 0.5 0.4 0.4 (0.1) 0.0 0.9 0.9 0.8

FACILITY STABILIZATION TOTAL Expense 75.3 69.0 76.2 (6.2) (7.1) 157.0 155.7 165.7
CENRTC 0.1 0.1 0.0 0.0 0.1 0.0 0.2 0.7
GPP/LI 1.3 1.8 1.5 0.4 0.3 10.5 3.0 6.0

Facility Stabilization Total* 76.7 70.9 77.7 (5.8) (6.8) 167.6 158.9 172.4

*The difference between the Current Baseline and the BAC is the Plutonium Stabilization & Handling (PuSH) Line Item ($8.1M) 
being in the MYWP, but not approved in the Financial Data System (FDS).  The remaining $0.6M difference is that not all items in 
recent BCR approvals have been implemented in FDS.
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